
POLLUTION REPORT 

I. HEADING

Date: February 16. 200 I 

Subject: 

From: 

To: 

POLREP: 

Greenberg Salvage Yard. Murphysboro, Jackson County, Illinois 

Kevin Turner, ll.S EPA On-Scene Coordinator, Region 5

K. Mould, U.S. EPA, OSWER, Washington, D.C.
R. Karl. Chief. Emergency Response Branch
B. Bolen, Chief, Emergency Response Section II
B. Messenger, Chief, Emergency Enforcement Section
C. Graszer. Enforcfment Specialist
G. Narsete. Office of Public Affairs
M. Geall. Office of Regional Council
T. Crause. Illinois EPA
B. Everntts, Illinois FJ>A
E. K1;:nnedy, City or Murphysboro

#9/Final - Fund Lead Removal 

II. BACKGROUND

Site No: B5G9 
CERCLIS No: ILD053980454 
NPL Status: Non NPL 

Task Order No: 006<> 
Response Authority: CERCLA 
State Notification: 12/99 
Demobilization Date: 02/13/01 Start Date: l 0/ 13/00 

Completion Date: N/ A Status of Action Memorandum: Signed 09/18/00 

III. SITE DESCRIPTION

A. 

B. 

Incident Cateuorv:

Site Location:

Inactive scrap yard 

I 9
1
'' Street & Gartside Street 

\1urphysboro, IL 62966 

'>ite Latitude: 3 7" 46' 20.34" 
Siti.: I ongitude: 89° 20' 38.88" 

1. Site description:

The Greenberg Sa�vage Yard sik is located is located in the city of Murphysboro, Jllinois, approximately 
0.75 mile north of Rouk 149. wc!>t l)f the inter<;ection of I 9th Street and Gartside Street. The site consist 
of two parcels divided by Gartside Str,:et. totaling 2.34 acres in size. The site is located in area of mixed 
residential and commercial land w,t. The norlhern parcel is bordered by Cox Trucking to the north, an 
American Legion post to the ea�r, and residences 10 the west. The southern parcel is bordered by 
Associated Lumber to the �outh. and residences to the east and west. There are no site buildings or 
permanent structures. The 11orthern parcel contains areas of slag or cracked battery casings at the surface 
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and a former bum area in the northeast quadrant. The southern parcel is overgrown with vegetation and
contains an area where slag is exposed at the surface. Thvi. are also empty drums, cylinders, and
equipment located in the south parcel. Lake Murphysboro State Park is located approximately 1.5 miles
to the west and the Big Muddy River is located 1.5 miles the southwest. The city of Murphysboro is
supplied drinking water through intakes at Lake Kincaid. Murphysboro's sewer system collects run-off
from the site which is treated at their water treatment facility adjacent 10 the Big Muddy River, There are
three schools located within a mile of the site. Each parcel is secured with a six-foot high fence.

2. Description of threat:

There is actual or potential exposure to nearby human populations, animals, and the food chain from
hazardous substances or pollutants or contaminants. There are hazardous substances or pollutants or
contaminants in soils largely at or near the surface that may migrate or pose a threat of release.

C. Preliminary Assessment/Site Inspection Results

On December 1 and 2 1999. U.S. EPA OSC Kevin Turner, START member Paul Atkociunas, and Illinois
EPA representatives conducted a site assessment. Illinois EPA and START gridded the northern and
southern parcels into 50-foot sections. Sample tocations within each sections were identified and marked
with a sample flag. Illinois EPA representatives collected boring samples using a Geoprobe and a global
positioning system (GPS) to map sampling locations. Illinois EPA collected XRF readings at the surface
and at depth for the sample locations. Based upon XRF readings at depth, START collected 13 samples
from Geoprobe sample material. On December 2,1999, samples were shipped to CT & E Environmental
Services, located in Ludington. Michigan for analysis

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

Grids 13, 14, 15, and 16 were sampled for total lead, passed, and excavated. The entire north parcel was
then backfilled with 8,595 tons of clean soil and graded. A total of 2,2(>9.31 tons of gravel was brought in
and layered on top of the north parcel and graded. Steel rails that were excavated in the north parcel
were power-washed and disposed offsite. The remainder of the temporary fence was taken down in the
north parcel. The entire site and surrounding area was scanned with an X-ray flourescent (XRF) for
elevated levels of lead to ensure no contamination occurred.. Equipment used in the treatment and
excavation of lead contaminated soil was decontaminated by power-washing and taken out of work zone.
Equipment, site trailer have been removed, utilities have been disconnected U.S. EPA, START, and
ERRS demobili/ed from site on February !3, 2001.

2. Removal activities to date:

A total of 12,192.38 tons of treated/low level contaminated lead soil have been disposed offsite. North



parcel was backfilled with 8,595 tons clean soil and graded. A total of 2,299.31 tons of gravel was
brought in and layered on top of the north parcel and graded. An area located on the northeast corner is
saturated from rain and was marked with banner guard. South parcel was backfilled with 6,690 tons
of clean soil and graded. After backfilling, 400 pounds of grass seed was planted and 102 bales
of straw was layered on top

3. Enforcement:

Enforcement/Cost recovery acticns are pending.

B. Planned Removal Actions

• None

C. Next Steps

• Cost recovery actions and complete an On-Scene Coordinator's Report.

D. Key Issues

None

V. COSTS

The above accounting of expenditures is an estimate based on figures Known to the OSC at the time this
report was written. The OSC docs not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarit> represent an exact monetary figure which the
government may include in am claim for cost recovery.
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VI. DISPOSITION OF WASTES

Wastcstream Medium Quantity Transportation Treatment Disposal

Lead Soil 12.192.38 Truck E.nviroblend Landfill
tons Stabilization

Tires N/A 16.30 tons Truck Power- Recycled
(700 total) washed




